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1.  Originator

Darryl M. Washington

2.  Log Date:

01/21/03

3.  CCR #:

03-0028  

4. Rev:

A

5.  Tel:

x0734

6. Rm #:

2079

7. Dept.

SE

8. CCR Title: Install 9940B drives in the PVC

9. Originator Signature/Date

Darryl M. Washington     /s/     01/21/03

10.   Class

IN

11.  Type:

CCR

12. Need Date: 01/27/03

13.  Office Manager Signature/Date

Carolyn Whitaker     /s/     01/21/03

14.  Category of Change:
Other

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
920-TDP-002

17. Schedule
Impact:
          

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
As part of the ongoing testing of the STK 9940B drives in the PVC, the drives will require an Operational Test before deployment to
the DAACs.  The test 9940B drives must be moved from the PVC Prototype LAN (ptdrg03),  to the PVC Operational LAN (p0drg04).
The AMASS host requires fibre channel interface cards to accommodate the new drives.  The fibre channel cards (slots 20 & 21) that
were used for the prototype testing will be moved from ptdrg03 to p0drg04.  The drives will use the same STK Powderhorn silo that
was used for the prtototype testing.  This will require a rerouting of the cables to run from the drives to the new AMASS host.

24.  Proposed Solution:  (use additional sheets if necessary)
Two 9940B drives in Silo 1 will reroute cables from ptdrg03 to p0drg04.  Fibre channel interface cards will be moved from ptdrg03
and installed in p0drg04.  ACSLS will be reconfigure to accept the installation of the new 9940B drives, and STK PTF773146 for
ACSLS will be installed on p0drs03 & p0drs05.  AMASS 5.2.1 in the PVC will be upgraded to AMASS 5.3.1 to accomodate the new
drives.  SGI Patch 4536 and APD (Asynchronous Personality Daemon) 2.3 will be installed on all AMASS hosts.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
The Phase I testing of the 9940B drives has been completed.  The drives require an Operational Load testing (Phase II) before
delivering the 9940B drives to the DAACs.  Delaying the Operational Testing of the drives will severely delay the delivery of the
9940B drives, as well as some dependent COTS deliveries (STK 9940B drives; ACSLS 6.1; AMASS 5.3.1; IRIX 6.5.17)
27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     1/22/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:   03-0028      Rev:  A  Originator:  Darryl M. Washington

Telephone: x0734         Office:  2079

Title of Change:  Install 9940B drives in the PVC

As part of the ongoing testing of the STK 9940B drives in the PVC, the drives will require an Operational Test before deployment
to the DAACs.  The test 9940B drives must be moved from the PVC Prototype LAN (ptdrg03),  to the PVC Operational LAN
(p0drg04).  The AMASS host requires fibre channel interface cards to accommodate the new drives.  The fibre channel cards
(slots 20 & 21) that were used for the prototype testing will be moved from ptdrg03 to p0drg04.  The drives will use the same STK
Powderhorn silo that was used for the prtototype testing.  This will require a rerouting of the cables to run from the drives to the
new AMASS host.   AMASS 5.3.1 must be installed on all AMASS host in the PVC (p0acg05; p0drg01 & p0drtg04).  ACSLS has
already been upgraded, and will require a reconfiguration to accept the 9940B drive on the new AMASS host (p0rdg04).  ACSLS
will also require a patch (PTF773146 for ACSLS 6.1) that will be installed on p0drs03 & p0drs05.  This patch is for an update to
the license key database.  The IRIX 6.5.14m OS requires a patch (patch 4536) and the Asynchronous Personality Daemon (APD)
version 2.3, to be installed on all AMASS hosts. A simmulated load test will be required from the Test Support Group to exercise
the drives in a DAAC environment.

The host involved in this installation:
             p0drg01    (AMASS Host)
             p0drg04    (AMASS Host)
             p0acg05   (AMASS Host)
             p0drs03    (ACSLS Server)
             p0drs05    (ACSLS Server)
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